

The following is a summary of the current status of the project construction and the activities that will be occurring over the next few weeks.

## Construction Status

- **Highway 101 remains closed to traffic from Highway 61 to Creekwood Drive**
- Construction along Highway 61 continues and is reduced to single lane
- The HCCRA trail pedestrian bridge has been placed and is being finished
- The 101/Creekwood Dr. intersection has been paved
- Concrete median barrier construction continues
- Grading and restoration work has been slowed due to the cold weather

## Planned Construction Activities

- Pavement striping on Highway 61 will be completed
- Paving and pavement striping on Highway 101 will be completed
- The HCRRA trail pedestrian bridge will be completed
- The HCRRA trail and Highway 101 will be open to traffic by the middle of November, and detours removed

***The City of Chanhassen and Carver County are working with our contractors and other partners to complete our construction projects safely and responsibly. Work is being conducted in accordance with guidelines related to COVID-19 to the maximum extent possible, including social distancing and hygiene.***



*HCRA Trail Bridge placement.*



*Concrete median barrier construction on Highway 101.*

MORE INFORMATION ON THE PROJECT CAN BE FOUND HERE:  
[www.highway101improvements.com](http://www.highway101improvements.com)